Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: vepps Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14530-13-000-0 Estimate Number: 0012 Pay Period: 08/01/2016

to 09/30/2016

Contract Location: Time Allowed: 661  Days
SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD. Elapsed Calender Days: 661 Days
Percent Time: 100.00
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 04/19/2013

6555 MCDONOUGH DRIVE Date Awarded: 05/03/2013
Date Contract Executed: 07/24/2013
Date Notice to Proceed: 08/09/2013

NORCROSS GA 30093 Date Work Began: 09/29/2014

Phone: (770)982-1905 Date Time Stopped: 05/31/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,165,346.98 Counties:

Original Contract Amount $1,099,970.92 Cobb

Funds Available $124,050.17

Percent Complete 89.36%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009211 $1,165,346.98 $1,099,970.92 $124,050.17, 89.36% $14,270.66

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps
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Georgia Date: 11/14/2016
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Estimate Summary By Project

Estimate Number: 0012 Pay Period: 08/01/2016
to 09/30/2016

Project Number:

Federal State Project Number:

0009211 SR 280 (SOUTH COBB DR)

CSCMQ-0009-00(211)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$833,037.43 $821,620.90 $11,416.53
$208,259.38 $205,405.25 $2,854.13

$1,041,296.81 $1,027,026.15 $14,270.66

$0.00 $0.00 $0.00
$1,041,296.81 $1,027,026.15 $14,270.66
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$1,041,296.81 $1,027,026.15

Total Payable: $14,270.66
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Contract ID: B14530-13-000-0 Estimate Number: 0012 Pay Period: 08/01/2016
to 09/30/2016
Project Number 0009211
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 310-1101 GR AGGR BASE CRS, INCL MATL ™ 1,831.000 2,257.980
16.000 62.820
2,320.800 $1,005.12 $37,132.80
0020 318-3000 AGGR SURF CRS TN 100.000 109.450
16.000 .000
109.450 $.00 $1,751.20
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUM TN 50.000 .000
133.000 37.910
37.910 $5,042.03 $5,042.03
0035 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 920.000 941.120
TL & H LIME 70.000 .000
941.120 $.00 $65,878.40
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 318.000 484.400
L & H LIME 73.000 .000
484.400 $.00 $35,361.20
0045 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 1,118.000 1,276.940
R-MODIFIED BITUM MATL & H LIME 86.000 .000
1,276.940 $.00 $109,816.84
0050 413-1000 BITUM TACK COAT GL 655.000 1,654.000
2.750 23.000
1,577.000 $63.25 $4,336.75
0060 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 184.000 119.664
28.000 62.482
182.146 $1,749.50 $5,100.09
0065 441-0104 CONC SIDEWALK, 4 IN SY 1,065.000 1,065.002
22.000 .000
1,065.002 $.00 $23,430.04
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User: vepps Department of Transportation
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ContractID: B14530-13-000-0 Estimate Number: 0012

Date: 11/14/2016

Page 4 of 7

Pay Period: 08/01/2016
to 09/30/2016

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0075 441-0740 CONCRETE MEDIAN, 4 IN SY 335.000 389.026
35.000 54.413
443.439 $1,904.46 $15,520.37
0090 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 2,920.000 2,762.900
13.000 60.000
2,822.900 $780.00 $36,697.70
0105 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CYy 20.000 37.434
135.000 .000
37.434 $.00 $5,053.59
Category Amount: $10,544.36 $345,121.01
Category Number: 0020 DRAINAGE
0130 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 28.000 30.000
35.000 .000
30.000 $.00 $1,050.00
0150 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 13.000 16.750
48.000 .000
16.750 $.00 $804.00
Category Amount: $0.00 $1,854.00
Category Number: 0030 SIGNING AND MARKING
0240 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 215.000 216.260
11.500 .000
216.260 $.00 $2,486.99
0250 636-2070 GALV STEEL POSTS, TP 7 LF 524.000 524.250
6.500 .000
524.250 $.00 $3,407.63
0255 636-2080 GALV STEEL POSTS, TP 8 LF 159.000 169.000
9.000 .000
169.000 $.00 $1,521.00



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: vepps Department of Transportation Page 5 of 7
Estimate Summary By Project
Contract ID: B14530-13-000-0 Estimate Number: 0012 Pay Period: 08/01/2016
to 09/30/2016
Project Number 0009211
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0263 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 110.000 438.000
3.150 .000
438.000 $.00 $1,379.70
0265 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP : EA 22.000 27.000
86.000 .000
27.000 $.00 $2,322.00
0275 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WH LF 4,780.000 5,012.000
0.430 .000
5,012.000 $.00 $2,155.16
0280 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YEL LF 2,604.000 2,849.000
0.430 .000
2,849.000 $.00 $1,225.07
0295 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHIT GLF 1,330.000 2,594.000
0.280 .000
2,594.000 $.00 $726.32
0300 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 610.000 611.972
3.400 .000
611.972 $.00 $2,080.70
0310 654-1001 RAISED PVMT MARKERS TP 1 EA 24.000 64.000
3.000 .000
64.000 $.00 $192.00
Category Amount: $0.00 $17,496.57
Category Number: 0040 TEMPORARY EROSION CONTROL
0325 163-0240 MULCH TN 29.000 20.903
215.000 6.320
27.223 $1,358.80 $5,852.95
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Contract ID:

B14530-13-000-0 Estimate Number: 0012
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Pay Period: 08/01/2016
to 09/30/2016

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0385 167-1500 WATER QUALITY INSPECTIONS MO 22.000 26.000
150.000 .000
26.000 $.00 $3,900.00
Category Amount: $1,358.80 $9,752.95
Category Number: 0050 PERMANENT EROSION CONTROL
0400 700-6910 PERMANENT GRASSING AC 2.000 406
680.000 1.500
1.906 $1,020.00 $1,296.08
0405 700-7000 AGRICULTURAL LIME TN 3.000 .000
130.000 2.750
2.750 $357.50 $357.50
0410 700-8000 FERTILIZER MIXED GRADE TN 2.000 170
550.000 1.800
1.970 $990.00 $1,083.50
0430 716-1000 EROSION CONTROL MATS, WATERWAYS sy 33.000 98.667
3.150 .000
98.667 $.00 $310.80
Category Amount: $2,367.50 $3,047.88
Category Number: (0060 SIGNAL
0445 615-1200 DIRECTIONAL BORE - LF 450.000 564.000
10.500 .000
564.000 $.00 $5,922.00
5IN
0480 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 55.000 85.000
4.700 .000
85.000 $.00 $399.50
Category Amount: $0.00 $6,321.50
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ContractID: B14530-13-000-0 Estimate Number: 0012
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Pay Period:

08/01/2016

to 09/30/2016

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 ATMS
0525 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SII LF 300.000 520.000
2.200 .000
520.000 $.00 $1,144.00
0535 935-4010 FIBER OPTIC SPLICE, FUSION EA 12.000 18.000
52.000 .000
18.000 $.00 $936.00
0565 939-2305 FIELD SWITCH, TYPE C EA 1.000 2.000
3800.000 .000
2.000 $.00 $7,600.00
Category Amount: $0.00 $9,680.00

Project Total Amount:

$14,270.66

$1,041,296.81



